NPDES Permit Status for Contractor Support for CA Regional Water Boards {(FY 13-14 and 14-15)

4/9/2015

RPA Due to | Draft Order Due
Proposed Kick-Off Regional to Regional EPA Task
Regional Board NPDES Permit Number | Facility Type Order No. Permittee Facility Name Support Adoption Meeting Board Board Assigned Comments Order
In progress; RPA delivered 4/4/14;
1 New General New FISH HATCHERIES FISH HATCHERIES Full 8/1/2014 4/6/2014 4/27/2014 PG delivered draft order on 4/29/14. T0-32
In progress. Draft delayed pending call with
GENERAL NPDES PERMIT FOR RB staff to discuss permit issues. Delivered
1 CAD024902 General R1-2009-0045 LOW THREAT DISCHARGES Full 1/31/2015 §/12/2014 10/3/2014 PG draft order on 10/7/14. T0-32
COLLEGE OF THE REDWOODS,
1 €A0006700 Minor R1-2010-0003 COLLEGE OF THE REDWOODS (POTW Full 10/15/2015 3/27/2015 4/24/2015 5/22/2015 Moved to TO32 per Technical Directive 7. T0-32
In progress. RPA delivered 1/6/15.
Tentative Draft delivered 1/30/15. Revised
1 CA0023078 Major R1-2009-0030 FORT BRAGG, CITY OF FORT BRAGG WWTP Full 6/18/2015 12/1/2014 1/2/2015 1/30/2015 PG draft delivered 2/4/15 and 3/16/15. TO-38
EUREKA CITY ELKRIVER
1 CA0024449 Major R1-2009-0033 EUREKA, CITY OF WWTP Full 6/18/2015 12/1/2014 1/2/2015 1/30/2015 PG In progress. RPA delivered 1/22/15. TO-38
In progress. RPA delivered 12/1/14.
Tentative Draft delivered 1/6/15. Revised
1 CA0023027 Minor R1-2009-0094 HCRID #1 SHELTER COVE POTW Full 5/21/2015 11/4/2014 12/2/2014 12/30/2014 PG Tentative Draft delivered 1/27/15. TO-38
In progress. RPA delivered 2/11/15.
1 CA0022870 Minor R1-2010-0020 MENDOCINO CITY CSD MENDOCINO CITY CSD Full 8/20/2015 1/31/2015 2/28/2015 3/28/2015 PG Tentative Draft delivered 3/27/15. TO-38
In progress. RPA delivered 2/27/15.
1 CA0023060 Major R1-2010-0017 WILLITS, CITY OF WILLITS WWTF Full 8/20/2015 1/31/2015 2/28/2015 3/28/2015 PG Tentative Draft delivered 4/2/15. TO-38
MENDO CO WWD #2 ANCHOR |[MENDOCINO CWWD#2-
1 CA0024040 Minor R1-2010-0038 BAY ANCHOR BAY Full 3/17/2016 8/28/2015 9/25/2015 10/23/2015 TO-38
1 CA0025135 Major R1-2010-0034 CITY OF HEALDSBURG HEALDSBURG CITY WWTP Full 11/19/2015 PG TO-38
Due dates revised by RB. Kick-off call on
9/8/14. In progress. RPA and limits write
VALERO REFINING COMPANY- up delivered on 9/26/14. Permit delivered
2 CADOD5550 Major R2-2009-0079 CA VALERO BENICIA REFINERY Full 3/1/2015 9/9/2014 9/26/2014 10/31/2014 PG on 10/31/14. TO-32
SOLVAY (FORMERLY RHODIA
2 CA0006165 Major R2-2010-0058 INC) RHODIA-MARTINEZ PLANT Full 7/1/2015 3/27/2015 4/17/2014 5/27/2015 PG Kickoff call on 3/16/15 T0-32
RPA and limits write up delivered on
3/14/14 Draft permit delivered on
2 CA0037621 Major R2-2009-0061 SUNNYVALE, CITY OF SUNNYVALE STP Full 8/1/2014 2/21/2014 3/14/2014 4/23/2014 PG 4/23/14. T0-32
In progress; Schedule updated to reflect
new dates provided by RB. Kick-off callon
7/14. RPA and limits write-off provided on
8/15/14. Delivery delayed due to dilution
study review and dilution selection with RB
and EPA. Permit delivered on 10/2/14.
Received RB commentson 11/13 and 12/2,
responded to comments on 11/13 and
2 CADO37681 Major R2-2009-0062 SAN FRANCISCO PUC OCEANSIDE WWIP Full 3/15/2015 7/14/2014 8/8/2014 9/22/2014 PG delivered final revised draft on 12/5/14. 10-32
In progress; delivered RPA on 2/14/14Draft
Order delivered on 3/26/14 Revised draft
SAN JOSE/SANTA CLARA SAN JOSE/SANTA CLARA delivered 5/28/14 (added dioxin limits at
2 CADD37842 Major R2-2009-0038 WPCP WEPCP Full 8/1/2014 1/28/2014 2/14/2014 3/26/2014 PG RB request} T0-32
In progress; Draft Order delivered on
2 €A0037851 Major R2-2009-0070 LAS GALLINAS VALLEY 5.D. LAS GALLINAS WWITP Full 2/15/2015 7/18/2014 8/8/2014 9/17/2014 Tt 9/15/14 T0-32
RB has requested removal from the list
{request made to State Board by RB2 on
FAIRFIELD-SUISUN SEWER 5/12/14). Permit removed per Technical
2 CAD038024 Major R2-2009-0039 DISTRCT SUBREGIONAL WWTP Full 2/1/2015 7/18/2014 §/8/2014 9/17/2014 Direction 4 (10/24/14). T0-32
Kickoff call on 10/10.RPA/Limits write up
delayed due to not having yet received
discharger's effluent data. Missing data
received, delivery of RPA/Limits write up
on 11/6. Draft permit delivered on
YOUNTVILLE-VET'S HOME 12/10/14. Responded to RB
2 €AQ038121 Minor R2-2010-0072 YOUNTVILLE, TOWN OF JOINT WWTP Full 6/1/2015 10/8/2014 10/29/2014 12/16/2014 PG comments/questions on 2/20/15. T0-32
Delayed by Regional Board: Dates revised.
2 €A0038342 Minor R2-2009-0067 EBMUD ORINDA WITP Full 7/15/2015 12/12/2014 1/5/2015 2/18/2015 Tt Draft permit delivered on 2/11/15. T0-32
Moved up an schedule, then delayed due
to RB staffing. Due dates revised.
Participated in Kick-off call on 7/7/14; RPA
US NAVY NAVAL SUPPORT and Limits delivered on 7/25/14: Draft
2 CAD110116 Major R2-2010-0001 ACTIVITY TREASURE ISLAND WWTP Full 4/1/2015 7/8/2014 8/25/2014 8/3/2014 PG Permit Package delivered on 8/25/14. TO-32
Delayed by Regional Board: Dates Revised.
Kickoff call scheduled for 3/26/15. Kickoff
call delayed by RB on 3/26/15. Might be
2 CAG382001 General R2-2009-0033 SURFACE WATER TREATMENT Full 10/14/2015 3/27/2015 4/17/2015 5/27/2015 Consultant  |removed from TO. 10-32
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Added per Technical Direction 4
{186/24/14). In progress. Delivered RPA and
limits write upon 12/3/14. RB requests
NOV be implmented into permit, NOV
completed and provided to PG on 1/17/15.
ROWD was provided on 1/20/15, RB staff
provided extension to revise permit to be
consistent with NOV and ROWD. Permit
CADO29904 R2-2010-0073 CROCKETT COGEN LLP CROCKETT COGEN PLANT Full 6/15/2015 11/19/2014 12/3/2014 1/14/2015 PG delivered on 1/27/15. TO-32
In progress. RPA delivered
11/21/14 Dilution review delivered on
CA0037958 Major R2-2010-0074 NOVATO SANITARY DISTRICT [NOVATO AND IGNACIO STP Full 7/1/2015 11/7/2014 12/3/2014 1/14/2015 PG 12/8/14. Permit delivered on 1/7/2015. TO-38
UNION S.D. - ALVARADO
CA0038733 Minor R2-2010-0057 UNION SANITARY DISTRICT WWTP-WWD Full 12/16/2015 5/20/2015 6/17/2015 7/27/2015 TO-38
CA0030198 Minor R2-2010-0082 EXPLORATORIUM EXPLORATORIUM BAY WHCS Full 2/10/2016 7/17/2015 8/7/2015 9/16/2015 TO-38
CALISTOGA DUNAWEAL
CAD037966 Minor R2-2010-0104 CALISTOGA, CITY OF WWTP Full 2/10/2016 6/17/2015 6/7/2015 9/16/2015 TO-38
CA0038016 Minor R2-2010-0105 ST HELENA, CITY OF ST HELENA TREATMT PLT Full 11/1/2015 4/24/2015 5/15/2015 6/24/2015 Removed per Technical Directive 2 TO-38
MT VIEW SANITARY DIST
CAQ037770 Major R2-2010-0114 MT VIEW SANITARY DIST WWTF Full 3/9/2016 7/17/2015 8/7/2015 9/16/2015 TO-38
ELLIS CREEK WATER
CA0037810 Major R2-2011-0003 PETALUMA, CITY OF RECYCLING FACILITY Full 5/11/2016 10/14/2015 11/4/2015 12/16/2015 PG TO-38
MOSS L ANDING COMMERCIAL |MOSS LANDING COMMERCIAL
CAD007005 Major R3-2009-0002 PARK PARK Full 5/22/2014 4/28/2014 PG Removed per Technical Directive 7 T0O-32
In progress. Delivered draft order on
CA0047902 Minor R3-2009-0015 SAN JUAN BAUTISTA, CITY OF |SAN JUAN BAUTISTA WWTP Full 5/22/2014 4/28/2014 PG 4/28/14. T0-32
In progress. Waiting for Table 1 parameter
data to complete RPA. Data not yet
submitted by Discharger. Expected in May,
Data received, updating/finalizing permit.
Permit is ready for QA
Scheduled adotion for 2016, Later delivery
CAD045417 Minor R3-2009-0020 RAGGED POINT INN RAGGED POINT INN MOTEL Full 5/22/2014 4/28/2014 PG is prefered by Board. TO-32
In progress: permit is ready for QA.
SOUTH SAN LUIS OBISPO €O |SOUTH SAN LUIS OBISPO 5D Adoption is scheduled for 2016, later
CA0048003 Major R3-2009-0046 sb WWIP Full 11/13/2014 6/16/2014 PG delivery is prefered by Board. T0-32
Delay in start-up. Revised due dates being
discussed with Regional Board. Permit
CAD048151 Major R3-2009-0047 PISMO BEACH, CITY OF PISMO BEACH WWTP Full 11/13/2014 6/16/2014 Tt Delivered on 10/3/14. TO-32
Delay in start-up. Revised due dates being
discussed with Regional Board. Expected
delivery by 9/24/14. Delivered draft permit
CADD47830 Minor R3-2009-0055 AVILABEACH CSD AVILA WWTP Eull 11/13/2014 6/16/2014 Tt on 10/2/14. T0-32
Removed from TO32 per Technical
New Minor New METZER FARMS METZER FARMS Full 5/22/2014 4/28/2014 Tt Directive 5. TO-32
JOSEPH GALLO FARMS FEED Applicable review completed on 2/25/15.
CA0050601 Minor R3-2010-0004 GALLO CATTLE COMPANY LOT Full 4/15/2015 6/15/2015 PG Review of NMP in process. TO-38
SOUTH COUNTY REGIONAL GILROY-MORGAN HILL
CA0049964 Major R3-2010-0009 Ww AUTH MUNICIPAL WW FAC Full 3/15/2015 5/15/2015 Kickoff call on 3/17/15. In process. TO-38
Update (1/22/15): Permit to be rescinded,
RMC PACIFIC MATERIALS INC |RMC LONESTAR SANTA CRUZ facility shut down. RB has indicated that
CA0048682 Minor R3-2010-0008 (CEMEX) CEMENT Full this will be removed from TO38. TO-38
Update (1/22/15): Postponed by RB until
late 2017. RB has indicated that this permit
CA0048143 Major R3-2010-0011 SANTA BARBARA, CITY OF EL ESTERO WWTP Full is to be removed from TO38. TO-38
GOLETA SANITATION
CA0048160 Major R3-2010-0012 DISTRICT GOLETA WWTP Full 8/15/2015 10/15/2015 TO-38
CA0047791 Minor R3-2010-0035 OLIVE SPRINGS QUARRY, INC [OLIVE SPRINGS QUARRY Full 9/15/2015 11/15/2015 TO-38
CA0048194 Major R3-2010-0043 SANTA CRUZ, CITY OF SANTA CRUZ WWTP Full 10/15/2015 12/15/2015 TO-38
Delivered Draft Tentative Order
HAYNES GENERATING 9/19/2014. Delivered Package Materials
CAD0D0353 Major R4-2000-0081 LOS ANGELES, CITY OF STATION Full 9/11/2014 9/18/2014 PG 10/3/14. T0-32
Delivery postponed pending receipt of
information from Discharger. Discharger
provided information on September 14,
2014. Delivered Draft Tentative Order on
SCATTERGOOD GENERATING September 26, 2014. Delivered Package
CADDOO370 Major R4-2000-0083 LOS ANGELES, CITY OF STATION Eull 10/9/2014 8/6/2014 PG Materials on 10/3/14. T0-32
Draft Order and Site Visit Memo dslivered
10/15/2014;Package Materials delivered
CAD001139 Major R4-2000-0082 AES ALAMITOS LLC AES ALAMITOS GEN STATION Eull 2/5/2015 10/14/2014 PG 11/7/2014. T0-32
EL SEGUNDO GENERATING Delivered draft permit on 8/5/14. Package
CAD001147 Major R4-2000-0084 EL SEGUNDO POWER, LLC STATION Full 6/12/2014 5/21/2014 PG Materials delivered 7/2/14. TO-32
AES REDONDO BEACH Delivered Draft Tentative Order 11/12/14.
CAD001201 Major R4-2000-0085 AES CORPORATION GENERATING STATION Full 4/9/2015 11/7/2014 PG Delivered Package Materials 11/17/14. TO-32
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RPA delivered on 11/19/2014. Draft permit
was delivered on 12/2/2014. Package
Materials delivered 12/18/14. Notes:As
agreed upon by Regional Water Board,
delivery date postponed a minimum of 2
MANDALAY GENERATING weeks due to delays in receiving laboratory
4 CA0001180 Major R4-2001-0057 RELIANT ENERGY STATION Full 4/9/2015 11/14/2014 PG data from the Discharger. T0-32
REDONDO BEACH Awaiting confirmation from RWB on
DESALINATION whether the Discharger will renew permit.
4 CADD64581 Minor R4-2009-0086 WEST BASIN MWD DEMONSTRATION PROJECT Full PG Removed as per Technical Direction #2 T0-32
ORMOND BEACH In progress. RPA Delivered 12/30/14.
4 CAD001198 Major R4-2001-0092 RELIANT ENERGY GENERATING STATION Full 6/1/2015 2/2/2015 PG Delivered Draft Tentative Order 2/2/15. T0-32
PLAINS WEST COAST
TERMINALS, DOMINGUEZ
4 CAD052949 Major R4-2010-0160 PACIFIC TERMIALS LLC HILLS TANK FARM Full 7/9/2015 3/1/2015 4/10/2015 5/1/2015 PG In Progress T0-32
POLYNT COMPOSITES USA POLYNT COMPOSITES USA
4 CA0063908 Minor R4-2010-0161 INC. INC. Full 7/9/2015 3/1/2015 4/10/2015 5/1/2015 PG In Progress T0-32
Delay due to further evaluation of dilution
HARBOR GENERATING and 301(g) variance. Anticipated delivery
4 CA0000361 Major R4-2003-0101 LOS ANGELES, CITY OF STATION Full 3/9/2015 PG date of 4/17/2015. TO-38
METROPOLITAN STEVEDORE |METROPOLITAN STEVEDORE
4 CAQ057746 Minor R4-2009-0097 CO. CO. Full Removed per Technical Directive 2 TO-38
4 CA0064599 Minor R4-2009-0096 TELAIR INTERNATIONAL, INC. |TELAIR NEWBURY PARK Full Remover per Technical Directive 2 TO-38
4 CA0056928 Minor R4-2009-0104 NORWALK INDUSTRIES CO. ECOLOGY AUTO WRECKING Full Removed per Technical Directive 2 TO-38
BP WEST COAST PRODUCTS
4 CA0059561 Minor R4-2009-0102 LLC EAST HYNES FACILITY Full PG Removed per Technical Directive 2 TO-38
Delivery date moved up from original date,
then pushed back to 12/1/2014 to
unforeseen RPA data. Delivered Draft
SOUTH COULTER WATER Tentative Order and Package Materials
4 CA0064068 Minor R4-2009-0103 LINCOLN AVENUE WATER CO. |TREATMENT Full 11/24/2014 PG 12/3/2014. TO-38
Delivered RPA on 12/10/14. Draft
LONG BEACH GENERATION LONG BEACH GENERATION Tentative Order Delivered on 1/15/15.
4 CA0001171 Minor R4-2009-0112 LLC STATION Full 1/15/2015 PG Delivered Package Materials on 2/9/15. TO-38
In Progress. Draft order delivered
BP WEST COAST PRODUCTS  |LONG BEACH MARINE 12/16/14. Package Materials Delivered
4 CA0000442 Minor R4-2009-0126 LLC TERMINAL 2 Full 12/16/2014 PG 12/26/14. TO-38
EXXONMOBIL OIL SOUTHWESTERN TERMINAL- Delivered Draft Tentative Order and
4 CA0003689 Major R4-2009-0125 CORPORATION AREAI Full 1/9/2015 Tt Package Materials on 2/6/15. TO-38
VOPAK TERMINAL LONG VOPAK TERMINAL LONG
4 CA0064165 Minor R4-2010-0018 BEACH INC BEACH INC Full 4/20/2015 PG Delivered RPA on 3/16/2015. TO-38
Delivered Draft Tentative Order 3/3/15.
4 CA0059846 Minor R4-2010-0019 CONOCOPHILLIPS COMPANY |LOS ANGELES LUB. PLANT Full 3/30/2015 PG Delivered Package Materials on 3/6/15. TO-38
Delivery Date postponed due to Discharger
OWENS-BROCKWAY GLASS GLASS CONTAINER DIV, changing the ROWD. Delivered Draft TO on
4 CA0056464 Major R4-2010-0087-R CONTAINER VERNON Full 1/30/2015 Tt 4/1/15. TO-38
Anticipated delay. Delivery pending
CALIF DEPT OF WATER WILLIAM E. WARNE POWER completion and approval of Discharger's
4 CA0059188 Major R4-2010-0089-A01 RESOURCES PLANT Full 4/13/2015 PG dilution study. TO-38
STERLING AMBASSADOR
4 CA0053091 Minor R4-2010-0180 AMBASSADOR TOWERS TOWERS Full 5/10/2015 4/1/2015 5/10/2015 6/1/2015 PG In Progress TO-38
TESORO LOS ANGELES
4 CA0003778 Major R4-2010-0179 EQUILON ENTERPRISES LLC REFINERY Full 9/10/2015 4/1/2015 5/10/2015 6/1/2015 PG In Progress TO-38
1801 AVENUE OF THE STARS
4 CA0053287 Minor R4-2010-0178 LP WESTFIELD BUILDING Full 9/1/2015 PG TO-38
4 CA0064297 Minor R4-2010-0185 CITY OF REDONDO BEACH SEASIDE LAGOON Full 9/1/2015 PG TO-38
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/Issue Paper delivered
12/2/14. Preliminary Draft delivered
3/4/15. Tentative Order materials
delivered 3/23/15. Due to minor nature of
SIERRA PACIFIC/QUINCY comments on Preliminary Draft, a
5R CAQ0080357 Minor R5-2008-0090 SIERRA PACIFIC INDUSTRIES  |DIVISION Full 6/1/2015 11/17/2014 PG Tentative Order was not required. TO-38
To be rescinded. RB to request support for
STIMPEL-WIEBELHAUS SWA AT MOUNTAIN GATE another facility. Removed per Technical
5R CA0084140 Minor R5-2008-0120 ASSOCIATES, INC QUARRY Full PG Directive 1. TO-38
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
5R CA0004391 Minor R5-2009-0015 COLLINS PINE COMPANY CHESTER SAWMILL Full 6/4/2015 11/17/2014 PG 12/5/14. TO-38
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
12/7/14. Preliminary Draft delivered
3/13/15. Due to minor nature of
WHEELABRATOR SHASTA WHEELABRATOR SHASTA comments on Preliminary Draft, a
5R CA0081957 Minor R5-2009-0044 ENERGY CO ENERGY CO Full 6/4/2015 11/17/2014 PG Tentative Order was not required. TO-38
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5R

CAQ003981

Minor

R5-2007-0145

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC INDUSTRIES,
BURNEY DIV

Full

2/1/2015

10/6/2014

PG

Draft Order to be delivered within 3 weeks
of receiving final Charter/Issue Paper
direction. Initial Charter/Issue Paper
delivered 10/3/14. Preliminary Draft
delivered 3/6/15. Due to minor nature of
comments on Preliminary Draft, a
Tentative Order was not required.

TO-38

55

CADO77895

Major

R5-2008-0183

UC DAVIS

UC DAVIS MAIN WWTP

Eull

8/1/2014

3/3/2014

5/19/2014

7/7/2014

PG

In progress; RPA and Charter delivered
5/2/14. Preliminary Draft delivered
7/21/14. Tentative Order delivered
9/17/14. Revised Tentative Order delivered
9/23/14.

10-32

55

CAQ077828

Major

R5-2009-0004

NEVADA CO SAN DISTNO 1

LAKE WILDWOOD WWTP

Full

8/1/2014

3/3/2014

5/19/2014

7/7/2014

PG

In progress; RPA and Charter delivered
5/14/14. Preliminary Draft delivered
7/16/14. Revised Preliminary Draft
delivered 9/25/14. Revised Preliminary
Draft delivered 9/25/14. Tentative Order
delivered 10/22/14.

T0-32

585

€AQ084387

Minor

R5-2008-0025

LAZARUS MINING &
USES TAHOE NF

KLONDIKE, DUTCH, TELEGPH
MINES

Full

6/1/2015

PG

In progress. RPA and Charter delivered
6/12/14. Preliminary Draft delivered
11/3/14. Revised Preliminary Drafts
delivered 1/15/15 and 2/9/15. Due to
minor nature of comments on Preliminary
Draft, a Tentative Order was not required.
Tentative TSO to be delivered upon receipt
of Infeasibility Analysis.

T0-32

55

CAD083241

Minor

R5-2008-0111

NEVADA COUNTY
SANITATION DISTRICT NO. 1

CASCADE SHORES WWTP

Full

4/9/2015

PG

In progress. RPA and Charter
delivered&nbsp; 10/27/14. Preliminary
Draft due 3 weeks following Charter/Issue
Paper direction. Preliminary Draft
delivered 12/23/14. Due to minor nature
of comments on Preliminary Draft, a
Tentative Order was not required.

T0-32

55

CA0081621

Minor

R5-2009-0034

DONNER SUMMIT PUBLIC
UTILITY

DONNER SUMMIT WWTF

Full

6/1/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/lIssue Paper delivered
11/20/14. Preliminary Draft delivered
3/9/15. Due to minor nature of comments
on Preliminary Draft, a Tentative Order
was not required.

TO-38

55

CA0079898

Major

R5-2009-0067

GRASS VALLEY, CITY OF

GRASS VALLEY STP

Full

10/1/2015

PG

In progress.

TO-38

55

CA0081558

Major

R5-20059-0095

MANTECA, CITY OF

MANTECA STP

Full

2/1/2015

10/15/2014

PG

RPA not necessary. Preliminary Draft
delivered 10/24/14. Tentative Order
delivered 12/5/14.

TO-38

55

CA0084697

Minor

R5-2010-0005

UNITED AUBURN INDIAN
COMMUNITY

THUNDER VALLEY CASINO

Full

6/1/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
11/6/14. Preliminary Draft delivered
2/6/15. Tentative Order delivered 3/10/15.

TO-38

55

CA0078548

Major

R5-2010-0002

TURLOCK, CITY OF

TURLOCK WWTP

Full

2/1/2015

10/15/2014

PG

RPA not necessary. Preliminary Draft
delivered 10/16/14. Tentative Order
delivered 11/20/14.

TO-38

55

CA0079111

Major

R5-2010-0004

SACRAMENTO, CITY OF

COMBINED WASTEWATER
CONTROL SY

Full

3/1/2015

12/1/2014

PG

In progress. RPA not necessary. Preliminary
Draft delivered 1/20/15. Tentative Order
materials delivered 1/30/15. Due to minor
nature of comments on Preliminary Draft,
a Tentative Order was not required.

TO-38

55

CAQ083771

Major

R5-2010-0081

RIO VISTA CITY, NORTHWEST
WWTP

NORTHWEST WASTEWATER
TREATMENT FACILITY

Full

8/1/2015

PG

In progress. RPA and Charter/Issue Paper
delivered 3/19/15.

TO-38

6T

CAD103063

Minor

R6T-2005-0006

CARSON DEVELOPMENT
COMPANY, INC.

WINEAGLE GEOTHERMAL
POWER PLANT

Eull

6/1/2014

PG

In progress. RPA and draft permit delivered
6/24/14.

10-32

6T

CAQ103179

Minor

R6T-2009-0025

CA DEPT OF PARKS & REC

GROVER HOT SPRINGS

Full

9/1/2014

PG

In progress

T0-32

6T

CAG916001

General

R6T-2010-0024

TREATED GROUNDWATER

Full

2/1/2016

7/6/2015

PG

In progress; kick-off meeting held 4/3/15.

T0O-38

CA0104299

Minor

R7-2009-0021

IMPERIAL CCD

IMPERIAL CCD WWTP

Eull

9/1/2014

Tt

In progress; delivered initial draft permit
package on 3/21/14.

T0-32

CAG997001

General

R7-2005-0300

LOW THREAT GENERAL
PERMIT

TEMPORARY DISCHARGES

Full

9/1/2015

Tt

In progress

T0-32

CAD104400

Major

R7-2010-0020

IMPERIAL CITY WWTP

IMPERIAL CITY WWTP

Eull

9/17/2015

Tt

In progress.

T0-32

CAG917001

General

R7-2009-0400

TREATED GROUNDWATER
FROM VOC

Full

5/21/2015

11/2/2015

3/2/2015

Tt

In progress.

TO-38

CA0104523

Major

R7-2010-0022

BRAWLEY, CITY OF

BRAWLEY WWTP

Full

6/15/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress.

TO-38

CA0104477

Major

R7-2010-0019

VALLEY SD

VALLEY SD WWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress.

TO-38

CA0104493

Major

R7-2010-0021

COACHELLASD

COACHELLA SD WWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress. Awaiting ROWD.

TO-38

NS SN

CA0105015

Major

R7-2010-0018

CALIPATRIA, CITY OF

CALIPATRIAWWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress.

TO-38

CAD001163

Major

R8-2006-0011

AES HUNTINGTON BEACH, LLC

AES HUNTINGTON BEACH
GEN STN

Full

12/12/2014

6/23/2014

9/1/2014

PG

Completed; Kick-off meeting held
3/26/2014. RPA delivered to Regional
Board on 6/23/2014; Delivery of Draft
Order was delayed while awaiting input on
316b from State Board. Draft preliminary
permit package delivered 9/9/2014.

T0-32
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CADO01350

Major

R9-2006-0043

CABRILLO POWER LLC

ENCINA POWER PLANT

Eull

11/18/2015

4/10/2015

5/15/2015

PG

In progress. Kick-off meeting held on
5/2/2014. Delivery of Draft Order will be
delayed while awaiting input on 316b from
State Board. Final Due Date revised by RB
due to shifting schedule.

Revised schedule provided on 1/5/2015
with final delivery on 5/15/15.

10-32

CAD109142

Minor

R9-2008-0049

CONTINENTAL MARITIME OF
SAN DIEGO, INC.

CONTINENTAL MARITIME OF
SAN DIEGO, INC.

Eull

10/8/2014

6/1/2014

7/1/2014

PG

Due dates revised by RB. ROWD provided
on 5/1/14. In progress. Delivered July 1,
2014.

10-32

CA0107492

Major

R9-2009-0037

PADRE DAM MWD

PADRE DAM WRE

Eull

12/10/2014

6/1/2014

7/15/2014

PG

Due dates revised based on RB request.
Bumped up kickoff call by 9 days, and final
permit by ~1 month. In process. Delivered
onluly 17, 2014 Comments received on
8/26/14. Additional comments received on
9/22/14. Response to comments provided
on 10/14.

T0-32

CAD109151

Major

R9-2009-0080

BAE SYSTEMS

SAN DIEGO SHIP REPAIR INC

Eull

12/10/2014

9/1/2014

12/18/2014

PG

Due dates revised by RB due to shifting
schedule. In progress. Kick-off call on
9/11/14. Permit delivered on 12/18/14.

10-32

CA0109185

R9-2009-0081

US Nawy

Naval Base Coronado

Eull

12/9/2015

5/1/2015

6/15/2015

PG

Added to TO32 to replace hydrostatic
permit.

T0-32

CA0108073 & CA0108181

Major

R9-2005-0005 & R9-2005-0006

SOUTHERN CALIFORNIA
EDISON

SONGS UNIT 2 & SONGS UNIT
3

Full

9/1/2015

2/9/2015

3/15/2015

PG

In accordance with Technical Directive 4,
permit support moved to TO38, being
reduced to SONGS Unit 2 only, new
schedule established on 1/5/15 with final
permit delivery on 9/14/15. Recieved call
on 2/4/15 from Board requesting revised
schedule, with permit delivery on 3/16/15.
As of 3/4/15, complete effluent data has
not been provided. Regional Water Board
is aware of delay in recieving data. Permit
is in process.

TO-38

CA0108544

Major

R9-2003-0394

ESCONDIDO, CITY OF

HARRF DISCH TO ESCONDIDO
CREEK

Full

5/1/2015

10/14/2014

11/17/2014

PG

Kickoff call on 10/14/14. in progress. Draft
permit and draft TSO delivered on
11/17/14 and 11/20/14, respectively.

TO-38

CAG679001

General

R9-2010-0003

HYDROSTATIC TEST WATERS
RB(OS

Full

PG

Removed per Technical Directive 1

TO-38

CA0107409

Major

R9-2008-0001

CITY OF SAN DIEGO

POINT LOMA WWTP & OCEAN
OQUTFALL

Full

3/10/2016

PG

TO-38
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